ORIGI

FORM DPW-CIA 2/05 STATE OF HAWAII
Departmant of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF NOVEMBER 2015
Date: December 7, 2015
CONTRACTOR:  Allied Pacific Builders, Inc.
ADDRESS: 94-260 Pupuole Street Contract No. 63440 LT
City, State ZIP: Waipahu, HI 86797 DAGS Job No. 12-20-2663
PROJECT TITLE: Hawaii State Hospital Reroof Buildings
CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGSTER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,532,311.00 DUE MONTHLY: t7 PROJECT SCHEDULE
[~ DALY REPORTS {1 PAYROLL AFFIDAL
MONTHLY ESTIMATE CHECKLIST  (~{ CONTRACT NUMBER
{ PROJECT NAME AND LOCATION MALL SIGNATURES
[ 1A5NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS ' :
Total $ 19,917.00

Adjusted Contract Amount $ 2,552,228.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 4440% $ 1,124 378.00
Retained REDUCEDT ] 3 69,417.00
Amount Subject to Payment 3 1,054,961.00
Payments to Date $ 1,005520.00
Payments Now Due 8 49,441.00
Payment No.  FINAL[ ) 5
Ramarks: For projects afready Accepted andior
Completad, delate sut:::'r.u Of Contract Time and FOR OFFICE USE ONLY

[ ]Project Acceptance Date

[ ] Project Completion Date
* Computed and Checked by
/{// %* DEC 15 2015

Change Order Total
$ 15,899.00 5 1,140,277.00
$ 512.00 $ 69,929.00
$ 15,387.00 $ 1,070,348.00
$ 9,742.00 3 1,015,262.00
$ 5,645.00 $ 55,086.00

2. I cerlify that the abova biil is comect, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have
been made (o this request; and least B0% of our workfarce resides in Hawaii [X]Asa
preferred contractor, | have submitted all apprenticeship approval forms.

3. Recommended Project inspecior of Engineer Date
@d% DEC 15 2016 ! /v [\ Allied Pacific Builders, Inc.
Namg cffConiragior
A 0.1
men L k meen‘ W Date
DEC 15 20
William Nicar!Presndenl 120915
S. Approved: Branch Chief or Disinct Engineer Date By Stpriature / Title: Date
The Public Work, ministrator cartfies that change orders have been issued and the work performed.
/?;**/f' [4ZS5T DEC 15200
Syfle Puthic Works Administrtor Date.

v/



DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2015

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63440
PROJECT TITLE: Hawaii State Hospital Reroof Bulildings DAGS Job No.: 12-20-2663
a
i CONTRACT]
Q E}ENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTQR |TRADE NO. AMOUNT| TO DATEI MPLL % RETAINED
Allied Pacific Builders, Inc.  |General Contractor BC-23848 $1,913,153 $860,387| 44.97% 5% $43,019|A
HHH SEERREIRENEEENEAREEEEEREES e
SuB-
NTRACT,
BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
___SUB ONTRACTOR TRADE 12431 AMOUNT| TO DATE| CMPL % RETAINED|
Commercial Shestmetal $449,458] s189.917] 37.80%] 10% $16,891
Envi. Control Specialist $50,000 $50,000( 100.00%| 10% $5,000
Mechanical Trends $11,000 so| oo0%] 10% 30
Fedaral Welding $16,000 $16,000] 100.00%| 10% $1,600
R&M Painting $92,700 528,074] 30.28%| 10% $2.807
so| #Dnvrol 10% $0
$0| #Diviol 10% 50
s0| #Divial 10% $0
s0| #Diviot 10% $0
so| #DIviD) 10% $0
s0] #Diviol 10% 50
50| #DIviO! 10% $0
50| #DIvio! 10% $0
50| #Dvio; 10% $0
sa| #Diviol 10% $0
so| #Diviol 10% 50
#0IVI0! 10% $0
#DIV/O| 10% $0
Total Retained from Subs $619,158]  $283.891 525,308|B

| certify that the above retentions are correct for this request.

AII

Pacific Bui ers{\lc.

Name of Contractor (-@ ! ! !]

WlliamA Allcar Prasident

12/09/15

By Signature

NOTE

Columnar totals shall be equal in dollar value to that on

ther Monthly Estimate Sheet

Date

Checked/Vearified by

/

A

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: NOVEMBER 2015

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63440
PROJECT TITLE: Hawaii State Hospital Reroof Buildings DAGS Job No.: 12-20-2663

a CHANGE

w ORDER

g LICENSE CHANGE ORDER| COMPL. %! RETN AMOUNT

O |[PRIME CONTRACTOR |TRADE NO. AMOLUINT| T DATE. CMPL % RETAINED
Alfied Pacific Builders, Inc. _[General Contractor ABC-23458 $19817  $10.254| 51.48%] 5% $512)A

CHANGE
RDER SUB
LICENSE HANGE ORDER SUB| COMPL. %] RETN AMOUNT
| |SUBCONTRACTOR TRADE |u_o_ AMOUNT| TO DATE CMPLH RETAINED
$0| #DIvV/iD 10% $0
$0] #Divio! 10% $0
#OIV/O! 10% $0
#DIVIO! 10% 50
#DIViOt 10% $0
#DIVIO) 10% $0
#DIVI0! 10% 50
#DIVIQ! 10% $0
#DIVIO! 10% 50
#OIVIO| 10% $0
#DIV/0! 10% $0
FOIVOI 10% $0
#DIVIO! 10% $0
#DIviol 10% 50
#DIV/0! 10% 50
#DIVID! 10% $0
#DIVID! 10% $0
#DIVIOI 10% $0
Tolal Retained from Subs $0 0| $0|8
I $16,817 $15.853
| [CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $512|
| certify that the abovg retentions are correct for this request.
/ n Checked/Verified by:
A[‘ex Aaciﬁc Buildprd, Inl:. m

Name of Contractor w U ,! ’

William Alicar, President

LU

12/09/15

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

£/

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: HAWAII STATE HOSPITAL - REROOF BUILDINGS
BILLING MONTH: November-1i5S DAGS JOB NO.: 1 2-20-2663 CONTRACT NO.: 653440

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC,

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
]| B 1i- 4olopt $5b 082,00 4 b, 641,00 44 441,00
Totals: %56,082.00 $6,641.00 $49,441.00
Change Order Payment Suffix: 3
Suffix Fund Symbol unt Earned Retainage Amount Due
03 B11-406M $5,645.00 $0.00 $5,645.00
Totals: $5,645.00 $5,645.00
Grand Total: $61,727.00 $6,641.00 $55,086.00

Xu DEC 15 7015
Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1

SECEIVER s

) Voucher No.
DEC 16 2005 l_ . L \gs DEC 21 2015

—
drr——

DAZS, DIV, OF FLRLIC WORKS
STAFE SSAVITES OFFICE




